
 
CHANGE ORDER NUMBER 2R 

 
 
PROJECT: SOUTHWEST AND NORTHWEST ELEVATED WATER STORAGE TANKS 
PROJECT NUMBER: CIP 04-0019   
    
CONTRACT AMOUNT: $ 5,182,428.00 CONTRACT DATE: March 23, 2004 
    
DATE: October 8, 2008   
 

 
CONTRACTOR: 
 

CB&I Constructors, Inc. 
2103 Research Forest Drive 
The Woodlands, Texas 77380-2624 
Phone: (832) 513-1827 
Fax: (832) 513-1505 
 

You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
 

By: ____________________________________ 

Name: George Purefoy, City Manager___________ 

Dated: ____________________________________ 

 

 
NATURE OF CHANGES: 
 
NORTHWEST ELEVATED WATER STORAGE TANK: 
 
The quantity changes described below are a result of design modifications that include the 
following: 
 

1. Yard Piping: Delete bypass piping from around control valve vault structure. 
 
2. Electrical: Provide adequate interior and exterior lighting, emergency lighting, long-life 

lamps and conduit to the valve vault. 
 

3. Butterfly Valve: Provide electric motor actuator for butterfly valve in lieu of manual 
operated control valve on waterline to tank structure in order to provide a controlled rate 
of flow to both elevated tanks.  The electric motor actuator will hold the valve in any 
intermediate position between open and fully closed to enable equalization of the fill time 
of the Southwest and Northwest Elevated Water Storage Tanks. 
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4. Delete Rip Rap for erosion control. 

 
5. Adjustment of the allowance for incidental items.  Add upgrade4 obstruction light to the 

top of the tank structure. 
 
SOUTHWEST ELEVATED WATER STORAGE TANK: 
 

1. Adjustment of fence. 
 
2. Adjustment of Allowance for incidental items: Add upgraded obstruction light to the top 

of the tank structure. 
 
 
NORTHWEST ELEVATED WATER STORAGE TANK QUANTITY CHANGES: 
 

Item Description 
Revised 

Qty 
Unit Previous Cost Revised Cost Difference 

PB.2 YARD PIPING 1.00 LS $ 124,660.00 $ 120,024.00 $  - 4,636.00 
PB.3  ELECTRICAL SYSTEM FOR 

TANK 
1.00 LS $ 37,900.00 $ 46,032.80 $    8,132.80 

PB.9 30” CLA-VAL CONTROL 
VALVE 

1.00 LS $ 56,750.00 $ 61,088.60 $    4,338.60 

PB.12 RIP-RAP EROSION CONTROL 0.00 LS $ 2,050.00 $ 0.00 $  - 2,050.00 
PB.13 ALLOWANCES – 

INCIDENTAL ITEMS 
1.00 LS $ 50,000.00 $ 16,347.00 $ -33,653.00 

         
 GRAND TOTAL, REVISIONS TO NORTHWEST TANK   $  -27,867.60   
        

 
SOUTHWEST ELEVATED WATER STORAGE TANK QUANTITY CHANGES: 
 

Item Description 
Revised  

Qty 
Unit Previous Cost Revised Cost Difference 

PA.7 FENCING 1,300.0
0 

LF $ 0.00 $ 3,557.18 $     3,557.18 

PA.13 ALLOWANCES – 
INCIDENTAL ITEMS 

1.00 LS $ 50,000.00 $ 16,347.18 $  -33,652.82 

         
 GRAND TOTAL, REVISIONS TO SOUTHWEST TANK   $ -30,095.64  
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These changes result in the following adjustment of Contract Price and Contract Time: 
 
Contract Price Prior to this Change Order $  5,182,428.00 

  
Net Increase Resulting from this Change Order: $      -57,963.24 

  
Contract Price Including this Change Order: $  5,124,464.76 

  
Substantial Completion Date Prior to this Change Order: June 21, 2007 

  
Substantial Completion Date Resulting from this Change Order: August 31, 2007 

  
 
 

 
The Above Changes are Approved: 
 
CITY OF FRISCO: 
 
By:  

  
Name: Elizabeth Metting, P.E., Assistant Director of Engineering / City Engineer 

  
Date:  

 
CB&I CONSTRUCTORS, INC. 
 
By:  

  
Name:  

  
Date:  

 


